

NOTICE

Repaving Center of Town

The Mansfield DPW-Highway Division has scheduled the repaving of **North Main St** (East/West St to Chauncy St/Rte. 106), **Thomas St, Old Colony Way, West Cottage St** (from North Main St to Old Colony Way) and **Court St** (approx. 300 ft. past bike path).

This work involves several phases as indicated below, please be aware that the dates given are approximate and subject to change based upon weather and individual contractor schedules.

Phase 1 – Milling, begins on Sunday, April 3rd - This work will be done at night (6PM ó 5AM) and will take three (3) nights. This phase involves milling approximately 2 in. of the existing asphalt surface. This work may involve both traffic detours and delays.

Phase 2 – Full depth repairs of potholed area - This is scheduled for April 6 & 7 following milling and will be done during the day.

Phase 3 – Asphalt Leveling – This is tentatively scheduled for April 10 & 11 and will be done at night. This phase involves the placing of an asphalt leveling course of pavement.

Phase 4 – Adjust Castings – This phase will be done during the day and is tentatively scheduled for April 13 & 14.

Phase 5- Final Paving ó This work will be done at night and is tentatively scheduled for April 27 & 28.

Please be aware that upon final paving, the road will have a five (5) year “no dig” moratorium.

The Mansfield DPW/Highway Division will coordinate with the businesses in the area in order to minimize the impacts of the construction. We apologize for any inconvenience this may cause, however this work is necessary in order to maintain the goals of Mansfield's pavement preservation plan. Please be aware that the construction schedule is subject to change depending on weather conditions. If you have any questions please contact the DPW Office at 508-261-7335 or mcook@mansfieldma.com. Please refer to www.mansfieldma.com for updates. **Property owners please share this information with your tenants.**